

# Wheatland Union High School District G.O. Bond - Historical Projects

## Quad Project (Infrastructure)

This project was begun approximately June 2014, but due to many project complications, it is difficult to pinpoint an exact construction end date as some of the work was left outstanding and was completed by another contractor. This has since been completed and formal actions completed as well.

June 1, 2014

November 1, 2014

2014

2015

2016

February 17, 2016

March 31, 2016

## Gas Line Extension

This began and ended without significant delays. DSA certification of the project is pending.